
California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 02-138-254

ContractorType: EG

Contractor Name: North East Trees

Contractor Department:

Street Address: 570 West Avenue 26

Suite: 200

City: Los Angeles

State: CA Zip: 90065-    

Project Number: 02-138-254

Project Name: Watershed Management & Restoration 
Plan Development for Arroyo Seco

Project 
Description:

Develop a watershed plan to protect the Arroyo Seco through 
stream restoration and by identifying BMPs for future 
implementation. The plan includes collection of baseline data, 
stakeholder participation, watershed mapping and analysis.

Problem 
Statement:

The Arroyo Seco Watershed is on the Clean Waters Act 
section 303 (d) List for trash, nutrients, and coliform.  In 
the absence of a watershed management plan, water 
quality impairments in the watershed continue to reduce 
the value of the Arroyo Seco as a wildlife habitat and 
recreational amenity, contribute to pollution of the Los 
Angeles River, the beaches and coastal waters of Southern 
California.

Watershed: Los Angeles River

Outcomes: Watershed Management/Restoration Plan Development 
complete with data analysis, prioritization of projects, and 
habitat restoration.

Project Status: Completed

Funding Source: Prop-13-I

Project Amount: $200,000

Grant Manager: M Flores

Jason Pelletier

(323) 481-0491

jason@northeasttrees.o

3234418618

Execution Date:  3/15/03 End Date:  3/31/05

Project on Schedule: Yes

Project Details

Contractor

Project Director Project Assistant

Phone Number:

Fax Number:

Email Address:

Name:

Phone Extension:

Funding and Invoices

Contract

Deliverables

Match Amount:

Fund Summary

$200,000.00

$197,183.14 $0.00

Allocation

Used

Balance

Award Match

$2,816.86

Line Item Description

Due Receive

Task 
Completed

 Date

1.2 Monthly Status Report 11/15/03

1.5 Contract Summary Form 12/1/03 Yes

1.6 Subcontracts Documentation 12/31/03 Yes
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Events

1.7 Expenditures/Invoice Projections 11/15/03 Yes

1.8 Project Survey Form 3/1/05 3/10/06 Yes

2.1 Landowner Notification 11/30/03 Yes

2.2 Newspaper Notification 11/30/03 8/24/02 Yes

2.3 SWRCB's Project Representative Notification 11/15/03 Yes

3.1 Meeting Minutes, List of Attendees and Affiliations CASA 12/15/03 8/4/03 Yes

3.2 Meeting Minutes, List of Attendees and Affiliations CASO 1/15/04 3/12/05 Yes

4.1 Summary of Baseline Water Quality Data 3/15/04 Yes

4.7 Pollutant Input Areas Map 4/1/04 7/15/04 Yes

4.9 Matrix of Best Management Practices 5/1/04 3/17/05 Yes

4.10 Cost Effectiveness Analysis 6/1/04 Yes

4.11 Summary of Water Quality Monitoring Recommendations 6/15/04 Yes

4.12 Draft Water Quality Technical Report 7/1/04 Yes

4.14 Final Water Quality Technical Report 8/1/04 Yes

5.1 Habitat Restoration Models Description and Analysis 4/1/04 5/13/04 Yes

5.2 Habitat Restoration Assessment Needs and Opportunities Chart 5/1/04 Yes

5.3 BMPs and Habitat Improvements Matrix 6/1/04 Yes

5.4 Draft Habitat Restoration Technical Report 7/1/04 Yes

5.6 Final Habitat Restoration Technical Report 8/1/04 Yes

6.2 Opportunities and Constraints Map 8/30/04 Yes

6.3 Priority Projects Lists and BMPs Table 9/30/04 Yes

6.4 Proposed Projects Map 9/30/04 Yes

6.5 Criteria and Priority Projects Table/Matrix 9/30/04 Yes

6.6 Priority Watershed Management/Habitat Restoration Map 9/30/04 Yes

6.7 Draft Watershed Management and Restoration Plan 10/1/04 3/26/04 Yes

6.9 Final Draft Watershed Management and Restoration Plan (CD) 11/1/04 1/15/06 Yes

7.1 Meeting Attendance List and Minutes 11/15/04 Yes

7.3 Meeting Attendance List and Minutes 12/15/04 Yes

7.4 Final Watershed Management and Restoration Plan (CD) 1/15/05 3/1/06 Yes

8.1 Draft Report 2/1/05 4/4/06 Yes

8.3 Final Report 3/1/05 Yes
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Status report

6/19/06

The project was completed on May 15, 2006 and produced a watershed master plan for the Arroyo Seco. 
The masterplan is comprised of two distinct but tightly linked set of analyses. One focuses on improving 
water quality, while the other focuses on restoring native habitat.  The plan also identified high priority 
projects throughout the watershed.  These 17 projects have been ranked, prioritized and offer significant 
benefits to water quality and habitat.  The plan had extensive stakeholder support and received a lot of 
praise at the 2005 CA NonPoint Source Conference.

Status

Type:

Date:

Subject:

Status:

Comments:
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